

Training Program to implement adapted "food safety management systems" in European Artisan and farmhouse CHEESE and dairy production on the basis of the sectorial officially endorsed community Guide for good hygiene practices

TEACHEESY

PROJECT TIMETABLE (24 months: September 2017 to August 2019)

Project activity*	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
A1 - Management and implementation																									
O1 - Toolkits for producers' trainings (period 1 : drafting - period 2: improvements after assessment in C)																									
O2 - Toolkits for technicians' trainings (period 1 : drafting - period 2: improvements after assessment in C)																									
O3 - Website																									
M1 - Transnational Project meeting Germany																									
M2 - Transnational Project meeting Spain																									
M3 - Transnational Project meeting Bulgaria																									
M4 - Transnational Project meeting Finland																									
C1 -Technicians' Training Spain																									
C2 -Technicians' Training Italy																									
C3 -Technicians' Training Poland																									
C4 -Technicians' Training Germany																									
C5 -Technicians' Training France																									
M5 - Transnational Project meeting Netherlands																									
M6 - Transnational Project meeting Netherlands																									
A2 - Translation of the toolkits O1																									
E1 - Meeting of presentation TEACHEESY Italy																									
E2 - Meeting of presentation TEACHEESY Sweden																									
E3 - Meeting of presentation TEACHEESY Poland																									
E4 - Meeting of presentation TEACHEESY Spain																									
E5 - Meeting of presentation TEACHEESY Bulgaria																									
E6 - Meeting of presentation TEACHEESY France																									
E7 - Meeting of presentation TEACHEESY Germany																									
E8 - Meeting of presentation TEACHEESY Netherlands																									
E9 - Meeting of presentation TEACHEESY Finland																									
E10 - Meeting of presentation TEACHEESY United Kingdom																									

Overall explanation of the time table

- . During the first 12 months of program, the main actions will be the drafting of training toolkits (O1 and O2).
- . During these 12 first months, 4 transnational meetings will take place in 4 different countries to coordinate the work on the training toolkits. Each meeting will include a steering committee (M1 to M4).
- . Once the training toolkits will be drafted, they will be used within 5 technician's training sessions in 5 different countries, for their assessment and to start building a technicians' network.
- . These technicians's trainings (C1 to C5) will all take place in different countries during the autumn 2018 (months 13-15).
- . After these trainings, a transnational meeting (M5) will take place in January 2019 (month 17) to make the balance of the session and decide the toolkits' improvements to be worked
- . The work of improvement of the toolkits will then be made from month 17 to month 19
- . It will be followed by a last transnational meeting in month 20 (April 2019), which will validate the toolkits content and launch the task 3: meetings of information in all the partners' countries
- . Each partner will organise a meeting of information in its country (E1 to E9) between months 21 and 23. And FACEnetwork will organize an additional meeting in the UK (E10, in collaboration with SAF)
- . From months 20 to 22, the translation of the toolkits in the 23 other official languages of EU will be made (A2).